

EMSONline and RosterCoster

Home > Resources Home Page > EMSONline and RosterCoster > EMSProjects: Attachment 4 (task tracking)

EMSPROJECTS: Attachment 4 (task tracking)

Jandapac - EMSONline - RosterCoster.com

New Actions Settings View: **ByStat**

Edit HIDE FROM CLIENT? Project Details of order, query, request or task \$ Worked \$ Billed Who did / will do task Start due Finish due Date started Date finished Help us re

Status of task : 01 Out of scope: agenda for future negotiation (1)

| | | | | |
|--|----|---|---|----------------|
| | No | > Demo project: Demo org / Auto-generation of timesheets for a third party payroll system | Create LIVE timesheets from RosterCoster.com for a third party payroll system | > Ryan, Damien |
|--|----|---|---|----------------|

Status of task : 35 Task is dependent on another task: hold off (1)

| | | | | | | |
|--|----|---|--|----------------|-----------------|-----------------|
| | No | > Demo project: Demo org / Auto-generation of timesheets for a third party payroll system | We will contact you on 31 December 2222 to get your feedback on our draft proposal as sent to you on 1 January 1901. | > Ryan, Damien | 31/12/2222 0:00 | 31/12/2222 0:00 |
|--|----|---|--|----------------|-----------------|-----------------|

Status of task : 98 Task completed and archived (1)

| | | | | | | | | |
|--|----|---|--|----------------|----------------|----------------|-----------------|-----------------|
| | No | > Demo project: Demo org / Auto-generation of timesheets for a third party payroll system | Project initiated at a meeting with you on 1 January 1901 at your offices, and a draft proposal was sent to you on the same day. | > Ryan, Damien | 1/01/1901 0:00 | 1/01/1901 0:00 | 1/01/1901 10:00 | 1/01/1901 11:00 |
|--|----|---|--|----------------|----------------|----------------|-----------------|-----------------|